



Brevard County, Florida

Internal Audit Report: FY 2023 Half-Cent Sales Surtax – Save Our Indian River Lagoon (“SOIRL”)

September 18, 2023



TABLE OF CONTENTS

Transmittal Letter 1

Executive Summary 3

Overview 4

Results 5

Appendix A: Observation Risk Rating Definitions 9

Appendix B: Ordinance 2016-15 10

Appendix C: SOIRL Committee 11

Appendix D: Project Plan 12

Appendix E: Procurement Process Maps 13

TRANSMITTAL LETTER

September 18, 2023

The Audit Committee of
Brevard County, Florida
2725 Judge Fran Jamieson Way
Viera, Florida 32940-6699

Pursuant to the approved Brevard County ("County") Fiscal Year ("FY") 2022/2023 internal audit plan, we hereby present our internal audit report of the Half-Cent Sales Surtax – Save Our Indian River Lagoon Project ("SOIRL") for FY 2023. Below is an overview of the SOIRL timeline.

FY 2017	The County began collecting surtax revenue in January 2017. RSM issued the first SOIRL report dated October 25, 2017, and presented it to the Audit Committee on November 1, 2017, and to the independent SOIRL Citizen Oversight Committee ("COC") on November 17, 2017. Our report included walkthroughs and control design assessments of the interlocal agreement process as well as the County's financial system, SAP, project tracking processes, and account monitoring and oversight. There were minimal expenditures, and as such, no expenditures were tested.
FY 2018	RSM issued the FY 2018 SOIRL report dated May 2, 2018, and presented it to the audit committee on May 16, 2018. A copy was provided to the SOIRL COC. In addition to sharing the project plan status, the scope of the detailed transaction testing in this report included revenue, interlocal contracting, and expenditures.
FY 2019	RSM issued two SOIRL reports during FY 2019, dated November 7, 2018, and August 7, 2019. They were presented to the Audit Committee on November 7, 2018, and August 21, 2019, respectively, and to the SOIRL COC in January 2019 and October 2019. The scope of the detailed transaction testing in these reports focused on revenues and expenditures for a sample of projects as well as providing unaudited example project timelines.
FY 2020	RSM issued the FY 2020 SOIRL report on March 22, 2022, and presented it to the Audit Committee on April 20, 2022, and to the COC on May 20, 2022. The scope of the detailed transaction testing focused on revenues, procurement, and expenditures.
FY 2021	RSM issued the FY 2021 SOIRL report dated June 9, 2021, and presented it to the Audit Committee on June 9, 2021, and to the SOIRL COC in July 2021. The scope of the detailed transaction testing in this report included revenues and expenditures.
FY 2022	RSM issued the FY 2022 SOIRL report dated September 23, 2022, and presented it to the Audit Committee on October 26, 2022, and to the SOIRL COC on November 18, 2022. The scope of the detailed transaction testing in this report included revenues, procurement, and expenditures.
FY 2023	RSM completed the draft FY 2023 SOIRL report dated September 18, 2023, and will present it to the Audit Committee on November 8, 2023. The final report will be presented to the SOIRL COC in an upcoming meeting. The scope of the detailed transaction testing in this report included revenues, procurement, and expenditures.

TRANSMITTAL LETTER - CONTINUED

We would like to thank the staff in County Finance, Central Services, Natural Resources Department and all those involved in assisting the Internal Auditors in connection with this review.

Respectfully Submitted,

RSM US LLP

RSM US LLP

EXECUTIVE SUMMARY

Background

On November 8, 2016, the citizens of Brevard County passed a Half-Cent Sales Surtax to address the critical need of funding to implement the SOIRL Project Plan aimed to meet water quality targets and improve the health, productivity, aesthetic appeal, and economic value of the lagoon. The surtax is effective for a period of ten years, beginning January 2017, and was originally projected to generate \$302 million in funding.

The original Project Plan ("Plan") was developed in partnership with scientists, economists, environmentalists and multiple government agencies. The first annual Plan update was recommended by the COC and approved by the Board of County Commissioners ("BOCC") in March 2017. Local stakeholders submit projects annually to the County for inclusion in the Plan which are reviewed by the COC and approved for Plan inclusion by the BOCC. The most recent plan update was approved by the BOCC in February 2023.

The County manages certain projects in the Plan and contracts directly with the respective organizations/contractors to complete the work. Key accounting and compliance duties in the administration of the Plan are segregated between the County's Central Services Office and County Finance. The County's Central Services function drives the procurement and contracting. In addition, certain portions of the Plan require the County to enter into agreements with local municipal governments where the Indian River Lagoon ("IRL") shares jurisdiction. Based upon the current Project Plan, as amended, there are multiple municipal partners with whom the County contracts, on a reimbursement basis, to complete projects funded by the surtax. An agreement must be executed for each project, so there may be multiple agreements for one municipality. County Finance receives the deposit of SOIRL funds directly from the Florida Department of Revenue and disburses the funds for eligible expenditures directly to municipal partners/vendors.

Number of Observations by Risk Rating

FY 23 SOIRL	High	Moderate	Low
Expenditures Testing	-	-	-

Objectives and Approach

The primary purpose of the Half-Cent Sales Surtax internal audit is to test the appropriateness, existence, and accuracy of the SOIRL activities as reported by the County Management to the COC, BOCC, and public. Our audit approach consisted of the following phases:

Understanding and Documentation of the Process

We obtained preliminary data from County Finance, Central Services, and Natural Resources relative to our in-scope period. We reviewed the COC committee meeting minutes as well as relevant Statutes, Ordinances, Administrative Orders, and written policies and procedures.

Testing and Reporting


For the scope period July 1, 2022, through May 31, 2023, RSM performed select audit procedures, including confirmation of reported surtax collections, validation of a sample of expenditure supporting documentation, and review of procurement documentation for compliance with applicable Florida Statutes and BOCC policies and procedures. We judgmentally sampled non-project procurements as well as approved projects for testing, considering the amount spent during the scope period, prior audit testing, and complexity of the contract as follows:

- Confirmed 100% of collections independently through the Department of Revenue.
- 15 out of 59 active projects were selected for expenditure testing, representing \$5,195,738 of \$10,348,470 (50%) total expenditures during the scope period. There was a total of 83 invoices tested.
- Reviewed evidence of proper procurement compliance for all of the vendors sampled in the expenditure testing. While the vendors selected for expenditure testing did have updated Task Orders executed, there was only 1 new request for proposals ("RFP") occurring during our scope period to test for procurement testing, there were no new invitation to bids ("ITB") or request for qualifications ("RFQ") specifically related to SOIRL.

We compiled the results of our detailed testing into this written report.

OVERVIEW

On November 8, 2016, the citizens of Brevard County passed a Half-Cent Sales Surtax to address the critical need for funding to implement the Plan. The surtax is effective for a period of ten (10) years, with collections starting January 1, 2017. As is customary with sales tax, the first payment is received 2-3 months after being earned, starting with January collections being paid in March 2017. The below graphic represents projected vs. actual collections. This graphic is updated and published by the County on its website and presented to the COC monthly.




RESULTS

Collections Testing

The County receives a monthly surtax deposit via ACH from the State of Florida. County Finance receives an e-mail from the Department of Revenue to log in to their account detailing the revenue collections for the covered period. The information included includes multiple tax types and the reported totals for the deposited month. The funds are deposited directly from the Florida Department of Revenue to the County, and County Finance posts the journal entry to the SOIRL trust fund. We independently confirmed the reported revenues for the SOIRL surtax by comparing them to the Department of Revenue's publicly available surtax transaction detail to test for completeness and accuracy of the County's reported SOIRL surtax collections. **No exceptions were noted in our testing.**

The surtax allocation trends of actual collections over the scope period are illustrated below.

SOIRL Revenues Actuals Cumulative Overlay



RESULTS – CONTINUED

Expenditures

The County reported a total of \$10,348,470 in SOIRL expenditures from the SOIRL trust fund for the period of July 1, 2022, through May 31, 2023. Those expenditures funded 59 active projects during the scope period. Of the active projects, we obtained support from County Finance and the publicly available online payment database for a sample of 15 projects, with 83 invoices totaling \$5,195,738 (50%) of the total SOIRL expenditures during the scope period. The projects sampled were judgmentally selected. The table below shows the compiled results of the testing procedures and a description of testing attributes completed for the current round of testing. **No exceptions were noted in our testing.**

Septic Removal by Sewer Extension								
Detailed Procedures	Sykes Creek - Zone N	Micco - Zone B	Merritt Island - Zone C	Sykes Creek - Zone R	North Merritt Island - Zone E	South Central - Zone D (Brevard County)	Lake Ashley Circle	South Central - Zone C
Prime Contractor(s) / Municipality	Wade Trim, Inc.	Wade Trim, Inc.	Wade Trim, Inc.	Wade Trim, Inc.	Wade Trim, Inc.	Infrastructure Solution Services, LLC Callaway & Price, Inc. The Title Station, Inc	City of West Melbourne	CK Contractors and Development, LLC Infrastructure Solution Services, LLC The Title Station, Inc Florida Power & Light Company
Subcontractor(s)							Infrastructure Solution Services, LLC	
Approved Prime Contract	✓	✓	✓	✓	✓	✓	✓	✓
Set Contracted Values	✓	✓	✓	✓	✓	✓	✓	✓
Assigned Task Order	✓	✓	✓	✓	✓	✓	1	4
Invoice Supported and Reviewed	✓	✓	✓	✓	✓	✓	✓	✓
Prime Contractor Proof of Payment Reviewed*	✓	✓	✓	✓	✓	✓	✓	✓
Reimbursement Package Reviewed	2	2	2	2	2	2	✓	4
Municipality Proof of Payment Reviewed	2	2	2	2	2	2	✓	4
Homeowner Proof of Payment Reviewed	2	2	2	2	2	2	1	4
Expense Allowable per Program	✓	✓	✓	✓	✓	✓	✓	✓

RESULTS – CONTINUED

Expenditures - Continued

	Septic Removal by Sewer Connect	Vegetation Harvesting	Stormwater Projects	Package Plant Connection	Monitoring & Respond	Public Education	Sewer Laterals
Detailed Procedures	Central IRL Septic System 269 Quick Connections	Mechanical Aquatic Vegetation Harvesting	Grant Place Baffle Box	Oak Point Wastewater Treatment Facility Improvements	Ecological Response to Dredging Mims and Sykes Creek/Muck Dredging Impacts Year 3	Restore Our Shores: Community Collaborative	Satellite Beach Pilot & Countywide
Prime Contractor(s) / Municipality	Individual homeowners	Melbourne Tillman Water Control	City of Melbourne	Matthew Circle, LLC	Florida Institute of Technology	East Coast Zoological Society	Individual Homeowners
Subcontractor(s)			Jobear Contracting, Inc.				
Approved Prime Contract	✓	✓	✓	✓	✓	✓	✓
Set Contracted Values	✓	✓	✓	✓	✓	✓	✓
Assigned Task Order	3	1	1	1	4	4	3
Invoice Supported and Reviewed	✓	✓	✓	✓	✓	✓	✓
Prime Contractor Proof of Payment Reviewed*	✓	✓	✓	✓	✓	✓	✓
Reimbursement Package Reviewed	✓	4	✓	2	4	4	✓
Municipality Proof of Payment Reviewed	3	4	✓	2	4	4	3
Homeowner Proof of Payment Reviewed	✓	1	1	1	4	4	✓
Expense Allowable per Program	✓	✓	✓	✓	✓	✓	✓

* All SOIRL payments and/or journal entries are processed by the County Finance Department.

Notes:

- SOIRL projects completed by municipalities, special districts, or contracted community organizations will not have assigned task orders, as these documents are specific to projects that are implemented by Brevard County staff and contractors. The municipality submits an application for reimbursement. The supporting documentation submitted for these applications includes the invoices documenting that the municipality has received the goods and/or services and municipality proof of payment as evidence that the municipality subsequently paid for those goods and/or services. Homeowner proof of payment is not applicable.
- SOIRL projects where Brevard County is the responsible entity and the contract is for continuing services will have assigned task orders and/or invoices for the completion of work from those task orders. As such, those projects will not have reimbursement packages or proof that another municipality or homeowner has paid for those goods and/or services.
- SOIRL septic system upgrades are reimbursement agreements with individual homeowners and, therefore, would not have assigned task orders and/or the municipality's involvement for proof of payment.
- SOIRL projects where Brevard County is the responsible entity and the contract is for construction will have invoices for the completion of work. As such, those projects will not have assigned task orders, reimbursement packages, or proof that another municipality has paid for those goods and/or services.

RESULTS – CONTINUED

Procurement

All vendors tested through the expenditure testing were also tested for proper procurement processes. While these vendors had new task orders and subsequent purchase orders for expenditures, all of which were tested, there were no new competitive solicitations (invitation to bid (“ITB”), request for qualifications (“RFQ”), or request for proposals (“RFP”)) for the vendors in our expenditure sample. Through discussion with the Natural Resource Management Department, it was determined that only one competitive solicitation for the SOIRL program was completed during our audit period of July 1, 2022, through May 31, 2023, which was tested. **No exceptions were noted in our testing.**

Detailed Procedures*	Sampled Vendors				
	Florida Power & Light	Callaway & Price, Inc	Infrastructure Solution Services, LLC	Wade Trim, Inc.	CK Contractors & Development LLC
Purchase Order Approved by Purchasing	✓	Land	✓	✓	✓
Purchase Thresholds and Related Required Admin Approvals Reviewed	✓	✓	✓	✓	✓
Purchase Served Public Purpose and Related to SOIRL Project	✓	✓	✓	✓	✓
No Bid Splitting to Avoid Competitive Solicitation Reviewed	✓	✓	✓	✓	✓
Procurement Method	SS	Land	RFQ/CCNA	RFQ/CCNA	ITB

Detailed Procedures*	Sampled Vendors				
	East Coast Zoological Society	Atkins North America**	Florida Institute of Technology	The Title Station, Inc.	Matthew Circle, LLC
Purchase Order Approved by Purchasing	✓	✓	✓	Land	✓
Purchase Thresholds and Related Required Admin Approvals Reviewed	✓	✓	✓	✓	✓
Purchase Served Public Purpose and Related to SOIRL Project	✓	✓	✓	✓	✓
No Bid Splitting to Avoid Competitive Solicitation Reviewed	✓	✓	✓	✓	✓
Procurement Method	SS	RFQ/CCNA	SS	Land	SS

* Detailed Procedures are based on Applicable Florida Statutes (“FS”), BOCC Policies (“BCC”), BOCC Administrative Order (“AO”), and Purchasing Services (“PS”) Procedures as follows: FS 287.017, 287.055, 287.057; BCC-25, BCC-26; AO-29. See Appendix D for process maps for procurement process flow, required purchase thresholds approvals, and related internal controls.

** Vendors selected for competitive procurement testing.

Procurement Notes:

- RFQ/CCNA - procured via a request for qualifications under the Consultant’s Competitive Negotiation Act and approved by the BOCC pursuant to BCC-26 and BCC-25 and associated FS.
- RFP – procured via a request for proposals and approved by the BOCC pursuant to BCC-25 and associated FS.
- ITB - procured via an invitation to bid and approved by the BOCC pursuant to BCC-25 and associated FS.
- SS - procured via single source method and approved by the BOCC pursuant to BCC-25 and associated FS.
- Land - procurement related to the acquisition of land (purchase orders are not issued for land acquisitions) and approved by the BOCC pursuant to BCC-25 and associated FS.

APPENDIX A: OBSERVATION RISK RATING DEFINITIONS

Definitions of the rating scale are included below.

Observation Risk Rating Definitions	
Rating	Explanation
Low	Observation presents a low risk (i.e., impact on financial statements, internal control environment, public perception/brand, or business operations) to the organization for the topic reviewed and/or is of low importance to business success/achievement of goals and internal control structure.
Moderate	Observation presents a moderate risk (i.e., impact on financial statements, internal control environment, public perception/brand, or business operations) to the organization for the topic reviewed and/or is of moderate importance to business success/achievement of goals and improve its internal control structure. Action should be in the near term.
High	Observation presents a high risk (i.e., impact on financial statements, internal control environment, public perception/brand, or business operations) to the organization for the topic reviewed and/or is of high importance to business success/achievement of goals and improve its internal control structure. Action should be taken immediately.

APPENDIX B: ORDINANCE 2016-15



- The BOCC adopted Ordinance 2016-15 on August 23, 2016. The ordinance placed a Tax Referendum on the upcoming election ballot for voter consideration.
- On November 8, 2016, within the territorial limits of Brevard County, the Tax Referendum was voted on and passed with 62% favorable vote, to allow for a half-cent sales surtax on sales within the County.
- This legally restricted tax will help pay to restore the IRL over a 10-year period by implementing the approved SOIRL Project Plan, as amended.

- The Ordinance authorizes the use of the half-cent sales surtax to provide restoration services to improve the quality of the water and the lagoon through methods such as:
 - Wastewater Treatment Facility Upgrades for Reclaimed Water,
 - Fertilizer Education,
 - Storm-water Outfall Treatment,
 - Septic to Sewer Integration,
 - Septic Upgrades,
 - Muck Removal and Dredging,
 - Oysters and Restoring Living Shorelines and
 - Monitoring, Reporting and Adapting.



APPENDIX C: SOIRL COMMITTEE

The Oversight Committee

The Ordinance requires the creation of SOIRL COC, which consists of seven members and seven alternate members across seven different fields:

- Finance
- Science
- Tourism
- Real Estate
- Technology
- Education / Outreach
- Lagoon Advocacy

Additionally, the COC meetings typically include the following County staff at each meeting:

- Natural Resources Management (“NRM”) Director
- Assistant County Attorney
- Executive Secretary
- SOIRL Program staff, as appropriate

SOIRL COC Role

The role of the SOIRL COC per the Bylaws adopted on February 17, 2017, is to review monitoring data on timeliness of project delivery, actual and updated project costs, and actual nutrient removal effectiveness; review new literature and local studies on the types of projects included in the plan and potential alternative project types; evaluate alternative project proposals received from the community; and recommend adjustments to the Project Plan to be approved by the Board of County Commissioners.

Meetings

Since December 16, 2016, the SOIRL COC is scheduled to meet monthly. Meetings are open to the public and include time for public comments. Meeting minutes and agenda are available at the website: <http://www.brevardfl.gov/SaveOurLagoon>.

2023 Citizen Oversight Committee

- Todd Swingle (2023 & 2022 Chair), Finance Member
- Vinnie Taranto (2023 Vice Chair, 2021 Chair), Technology Member
- Stephany Eley (2021 Vice Chair, 2018 Chair), Education/Outreach Member
- John Windsor (2019 Vice Chair, 2020 Chair), Lagoon Advocacy Member
- Lorraine Koss (2017 Chair), Science Member
- Bobby Putnam, Tourism Member
- Barbara Wall-Scanlon, Real Estate Member
- Curt Smith, Finance Alternate
- Charles Venuto, Science Alternate
- Terry Casto, Lagoon Advocacy Alternate
- Don Deis, Technology Alternate
- Eric Mannes, Real Estate Alternate
- Kimberly Newton, Education Alternate
- Laurilee Thompson, Tourism Alternate




APPENDIX D: PROJECT PLAN

The original Plan was developed in partnership with scientists, economists, environmentalists, and multiple government agencies. The first annual plan update was recommended by the COC in February and approved by the BOCC in March 2017. Local stakeholders are provided the opportunity to submit projects annually to the County for inclusion in the Plan. These projects are reviewed by the COC and approved for inclusion by the BOCC.

The SOIRL tax was approved for ten (10) years. The plan projects have been prioritized and ordered to deliver improvements to the lagoon in the most beneficial spatial and temporal sequence with the ultimate goal of a healthy IRL system. If a future project is ready to move forward earlier than scheduled in the Plan, if such advancement is consistent with temporal sequencing goals in the Plan and is recommended by the COC, and if there are sufficient SOIRL trust fund dollars available, the County Manager (for budget changes less than \$200,000) or BOCC have the authority to adjust the project schedule at any time to ensure that approved projects funded in the Plan move forward as soon as feasible. The timing of the projects is shown in the figure below.


Flow Path to Success



APPENDIX E: PROCUREMENT PROCESS MAPS

Continued on next page.

Appendix E - Brevard County Invitation to Bid (“ITB”) Solicitation and Evaluation Process




NOTES:

- NOTE 1: The County’s Purchasing Manual provides specifications that define the level of performance required rather than specific brand name. The User Agency is expected to show the estimated cost for the purchase, recommended sources, and an adequate scope of work. However, requisitions must not give specifications favoring one supplier to the exclusion of all others. Additionally, the scope of work is reviewed by Purchasing Services to verify accuracy and competitive requirements.
- NOTE 2: Formal bid thresholds: \$15,000-\$24,999 requires Director approval; \$25,000-\$49,999 requires Assistant County Manager approval; \$50,000-\$99,999 requires County Manager approval; <\$99,999 requires BOCC approval.
- NOTE 3: The User Agency prepares and submits scope specifications for any formal sealed bid package to Purchasing Services.
- NOTE 4: Solicitations that incorporate templates approved by CAO and RM will not require further review. However, any exceptions to the approved templates will require approval by CAO and RM.
- NOTE 5: The County makes every effort to solicit at least three (3) responsive and qualified sources for quotes.
- NOTE 6: Bids shall be opened in public at the date, time, and place stated in the public notices.
- NOTE 7: Tabulations are posted on bid hosting sites, which are Demand Star and Vendor Link, no later than three (3) business days after a public opening. The County’s purchasing website has links to these bid hosting sites.
- NOTE 8: Purchasing Services verifies that the lowest responsive bidder is qualified. Purchasing Services may use experts to assist in this determination.

County Manager (“CM”)	Purchasing Services (“PS”)	County Attorney Office (“CAO”)	User Agency (“UA”)	Budget Office (“BO”)
Assistant County Manager (“ACM”)	Risk Management (“RM”)	Selection Committee (“SC”)	Vendor (“V”)	Board of County Commissioners (“BOCC”)

Appendix E - Brevard County Request for Proposal (“RFP”) Solicitation and Evaluation Process



NOTES:

NOTE 1: The County’s Purchasing Manual provides specifications that define the level of performance required rather than specific brand name. The User Agency is expected to show the estimated cost for the purchase and an adequate scope of work. However, requisitions must not give specifications favoring one supplier to the exclusion of all others. Additionally, the scope of work is reviewed by Purchasing Services to verify accuracy and competitive requirements.

NOTE 2: Formal proposal thresholds: \$15,000-\$24,999 requires Director approval; \$25,000-\$49,999 requires Assistant County Manager approval; \$50,000-\$99,999 requires County Manager approval; <\$99,999 requires BOCC approval.

NOTE 3: The User Agency prepares and submits scope specifications and evaluation criteria to be used for any formal sealed proposal package to Purchasing Services.

NOTE 4: Solicitations that incorporate templates approved by CAO and RM will not require further review. However, any exceptions to the approved templates will require approval by CAO and RM.

NOTE 5: The County makes every effort to solicit at least three (3) responsive and qualified sources for quotes.

NOTE 6: Proposals shall be opened in public at the date, time, and place stated in the public notices.


NOTE 7: For RFPs, price will be objectively scored, as shown, when applicable and where able to do so. Experience, capacity for additional work and references are some of the additional criteria evaluated when scoring proposals.

NOTE 8: Each committee member shall then rank each proposal's score, with the highest score given a number one (1) and so on, until all vendors have a ranked score. A scoring sheet shall be completed by each voting committee member. The rankings are then added for each vendor and the vendor(s) with the lowest sum of collective rankings is recommended for award.

NOTE 9: The short list includes the highest ranked proposal(s) that have met all solicitation requirements and are in final consideration for award.

County Manager (“CM”)	Purchasing Services (“PS”)	County Attorney Office (“CAO”)	User Agency (“UA”)	Budget Office (“BO”)
Assistant County Manager (“ACM”)	Risk Management (“RM”)	Selection Committee (“SC”)	Vendor (“V”)	Board of County Commissioners (“BOCC”)

Appendix E - Brevard County Request for Qualifications (“RFQ”) Solicitation and Evaluation Process




NOTES:

- NOTE 1: BCC-26 requires the details of recommended projects shall be submitted to the Board for consideration. If approved, the Board minutes shall reflect approval of the project, method of financing, and appointment of a selection committee.
- NOTE 2: The User Agency prepares and submits scope of services for any RFQ package to Purchasing Services.
- NOTE 3: Submissions shall be opened in public at the date, time, and place stated in the public notices.
- NOTE 4: Submissions are evaluated by the best qualifications and capability to perform. See BCC-25 and BCC-26 for further qualifications and requirements.
- NOTE 5: Based on criteria in BCC-25 and BCC-26, each committee member shall then rank each submission's score, with the highest score given a number one (1) and so on, until all submissions have a ranked score. A scoring sheet shall be completed by each voting committee member. The rankings are then added for each vendor and the vendor(s) with the lowest sum of collective rankings is recommended for award.
- NOTE 6: The short list includes the highest ranked submission(s) that have met all solicitation requirements and are in final consideration for award.

County Manager (“CM”)	Purchasing Services (“PS”)	County Attorney Office (“CAO”)	User Agency (“UA”)	Budget Office (“BO”)
Assistant County Manager (“ACM”)	Risk Management (“RM”)	Selection Committee (“SC”)	Vendor (“V”)	Board of County Commissioners (“BOCC”)


Appendix E - Brevard County Approval Authority for Purchase Orders and Task Orders



NOTE:

NOTE 1: Per BCC-21, the BCR approval thresholds are: \$0-\$25,000 requires Budget Office Director approval; \$25,001-\$50,000 requires Assistant County Manager approval; \$50,001-\$100,000 requires County Manager approval; <\$100,000 requires BOCC approval.

County Manager ("CM")	Purchasing Services ("PS")	County Attorney Office ("CAO")	User Agency ("UA")	Budget Office ("BO")
Assistant County Manager ("ACM")	Risk Management ("RM")	Selection Committee ("SC")	Vendor ("V")	Board of County Commissioners ("BOCC")



RSM US LLP
7351 Office Park Place
Melbourne, Florida 32940-8229
(321) 751-6200
www.rsmus.com

RSM US LLP is a limited liability partnership and the U.S. member firm of RSM International, a global network of independent audit, tax and consulting firms. The member firms of RSM International collaborate to provide services to global clients, but are separate and distinct legal entities that cannot obligate each other. Each member firm is responsible only for its own acts and omissions, and not those of any other party.

For more information, visit rsmus.com/aboutus for more information regarding RSM US LLP and RSM International.

© 2023 RSM US LLP. All Rights Reserved.